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JFK - John F. Kennedy International Airport (Activities)
Establish Runway Status Lights (RWSL) 02/28/2008 - 

Project Initiative Description Status Start Finish

JFK Checkout Phase I

Runway Status Lights are a
safety enhancement to provide
pilots with info regarding
runway activity. System will
work in conjunction with ASDE-X.

Key site was accepted July 29,
2011. JFK Post Contractor Site
Evaluation Report 50%
received; final delivery
projected 24 Oct 2011. Phase 1
construction projected from Jan
9, 2012 to July 18, 2013.
Impact due to stop work order
is under evaluation.

02/28/2008
A 07/18/2013 

JFK RWSL Partial
Commissioning Phase 1 Runway 13R/31L.

JFK RWSL will have a dual
phase commissioning. Phase 1
will commission a partial system
for Runway 13R/31L.

  02/14/2014 

JFK RWSL Full Commissioning
Phase 2 and 3 Integration of
Runway 4L/22R and 13L/31R
and Taxiway E.

JFK RWSL will have a dual
phase commissioning. Phase 2
will commission a full RWSL
system with the integration of
4L/22R. Phase 2 checkout and
commissioning dates TBD.
Impact due to stop work order
is under evaluation.

    

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00610AD.pdf

